

Yeti Phase-2 Outline

Montreal

2019-7-22

2019 Yeti Tokyo meeting review

- Review of Yeti DNS project (phase-1)
- Root Algorithm Rollover Experiment
- Consensus on starting yeti phase-2 work

Yeti phase-2 kick-off

Montreal 2019

- Charter for Yeti DNS Project Phase-2 (draft)
 - <https://github.com/BII-Lab/Yeti-Project/blob/master/doc/charter-yeti-phase2.md>
- Fault-tolerant Root High Level Technical Architecture(draft)
 - <https://github.com/songlinjian/distributed-root/blob/master/draft-yeti-fault-tolerant-root-arch-00.txt>

Plan

- 2019.8 Request comments
 - Charter for Yeti DNS Project Phase-2
 - Fault-tolerant Root High Level (Decentralized Multi-DM) Technical Architecture()
- 2019.9 Update website
- 2019.8-12 Decentralized Multi-DM Technical specification draft and request comments
- 2020.1-2020 .12 Prototype development, technical specifications update
- 2021.1-2021.12 Experiments on test bed
- 2022.1-2022.12 Report /Paper/ RFC draft etc.
- Other experiment work or new idea if needed

Question and comments